Re: Proposed due date for Revised SWPCP |

Stephen Tyahla to: Whelan, Joseph 03/22/2011 01:59 PM
Steve Armann, Bret Moxley, David Wampler, Rich Vaille,

Cc: Arlene Kabei, Andrew Helmlinger, steven.chang,
lene.ichinotsubo, stuart.yamada

From: Stephen Tyahla/R9/USEPA/US
To: "Whelan, Joseph" <JWhelan1@wm.com>
Cc: Steve Armann/R9/USEPA/US@EPA, Bret Moxley/R9/USEPA/US@EPA, David

Wampler/R9/USEPA/US@EPA, Rich Vaille/R9/USEPA/US@EPA, Arlene
Kabei/R9/USEPA/US@EPA, Andrew Helmlinger/R9/USEPA/US@EPA,
steven.chang@doh.hawaii.gov, lene.ichinotsubo@doh.hawaii.gov,
stuart.yamada@doh.hawaii.gov

Joe,

Your request is approved. The revised SWPCP is to be submitted to EPA by Monday, 2 May
2011 (as the 1st is a Sunday).

| have updated the attached Deliverables Tracking spreadsheet to reflect this change as well as
all others to date.

Again, the tracking spreadsheet in no way replaces or supersedes any of our AOC requirements,
but is simply a convenient tool.

Thanks,

Stephen F. Tyahla, P.E.,CHMM

Project Manager, RCRA Corrective Action Office
Waste Management Division

U.S. EPA Region IX

75 Hawthorne Street (WST-5)

San Francisco, CA 94105

Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential
information solely intended to be conveyed to the designated recipient(s). If you receive this
email and are not an intended recipient, please delete this email and its attachments immediately.
The unauthorized use, dissemination, distribution, or reproduction of this email and its
attachments is strictly prohibited by law.]

]
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"Whelan, Joseph" Hello Steve, We just heard back fro... 03/22/2011 12:23:46 PM
From: "Whelan, Joseph" <JWhelan1@wm.com>
To: Stephen Tyahla/R9/USEPA/US@EPA
Date: 03/22/2011 12:23 PM
Subject: Proposed due date for Revised SWPCP
Hello Steve,

We just heard back from our consultant that is revising the SWPCP. In addition to upgrading
the plan by including that portion of the constructed storm water diversion structure that



renders it “functionally complete”, WMH has requested that the entire plan be updated. We are
requesting a due date of May 1" for this submittal to USEPA. Please let me know if this date is
acceptable. Thank you.

Best regards,

Joe

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.



Date
Resubmission
due to EPA (if

. Date Submitted Date required, 15 days Date Date
DeIIVE;rabIe or Task or Completed by [ Response from EPA Resubmitted |approved by
(AOC" paragraph) Revision date: 03/22/2011 Due Date® WMH issued by EPA response)” by WMH EPA
EFFECTIVE DATE OF AOC = 25-Jan-11
Ensure the termination of discharges of liquid originating from cell #E6 to the to the Pacific Ocean, except as
in compliance with any applicable permit, immediate/ongoing (19.c.) 25-Jan-11 Ongoing NA? NA NA NA
Respondent shall not operate cell #E6 without further approval from EPA (19.g9.) 25-Jan-11 27-Jan-11 28-Jan-11 NA NA 28-Jan-11
Submit Daily Progress Reports (via e-mail), starting 2 days after Effective Date (i.e., 27-Jan-11) (24.a.) 27-Jan-11 27-Jan-11 NA NA NA NA
Condition 1) of EPA 28-Jan-11 Approval to Operate Cell #E6: Waste is to be disposed only within the
footprint designated on your hand-annotated drawing submitted with your Petition for Re-Opening. 28-Jan-11 NA NA NA NA NA
Condition 2) of EPA 28-Jan-11 Approval to Operate Cell #£6: As recommended by AECOM, waste
placement operations should be kept a minimum of 50 feet away from the damaged western edge of E6 28-Jan-11 NA NA NA NA NA
Continue to collect and transport to a local treatment facility the waters at the Site retained behind the
temporary earthen berm in cell #£6. Provide a written description of the collection and treatment activities,
the current permitting and the chemical parameters of the liquids, and transportation methods to the local
treatment facility, due within 7 days of Effective Date (19.d.) 1-Feb-11 1-Feb-11 10-Feb-11 25-Feb-11 25-Feb-11 4-Mar-11
Provide to EPA and DOH a Work Plan and schedule, subject to modification based on further field analysis,
for managing the hydraulic head between cell #E6 and the fluids outside of cell #E6 in order to maintain the
integrity of the cell liner as the fluids are drawn down and the leachate collection system is returned to normal
functions, due within 7 days of Effective Date (19.e.) 1-Feb-11 1-Feb-11 10-Feb-11 NA NA 10-Feb-11
Provide to EPA and DOH a Work Plan and schedule to restore the sediment basin system to its intended
capacity and function, due within 7 days of the Effective Date (19.h.) 1-Feb-11 1-Feb-11 10-Feb-11 25-Feb-11 25-Feb-11 4-Mar-11
Provide to EPA and DOH a Work Plan and schedule for ongoing daily beach assessment and recovery of
Waste Material released from the WGSL, due within 7 days of the Effective Date (19.i.) 1-Feb-11 1-Feb-11 10-Feb-11 25-Feb-11 25-Feb-11 4-Mar-11

Accepted 10
Submit Site Health and Safety Plan, due within 7 days of Effective Date (21.) 1-Feb-11 1-Feb-11 10-Feb-11 NA NA Feb 11
Maintain specified comprehensive general liability insurance and automobile insurance with limits of
$2,000,000, combined single limit; provide certificates of insurance to EPA within 7 days of Effective Date
(75.) 1-Feb-11 26-Jan-11 NA NA NA NA
Condition 4) of EPA 28-Jan-11 Approval to Operate Cell #E6: Submit a revised stormwater contingency
plan by February 1, 2011. 1-Feb-11 1-Feb-11 10-Feb-11 25-Feb-11 25-Feb-11 4-Mar-11
Analysis by a qualified Civil or Geotechnical Engineer of the stability and suitability of the temporary earthen
berm, due within 10 days of the Effective Date (19.a.) 4-Feb-11 4-Feb-11
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Date
Resubmission
due to EPA (if

. Date Submitted Date required, 15 days Date Date
DeIIVE;rabIe or Task or Completed by [ Response from EPA Resubmitted |approved by
(AOC" paragraph) Revision date: 03/22/2011 Due Date® WMH issued by EPA response)” by WMH EPA
Condition 3) of EPA 28-Jan-11 Approval to Operate Cell #E6: The western edge of Cell E6 should be repaired
as expeditiously as practicable, with plan and schedule for repair provided to EPA within one week (from date
of EPA approval, thus due 4-Feb-11) 4-Feb-11 4-Feb-11 10-Feb-11 NA NA 10-Feb-11
Provide to EPA and DOH a Work Plan and schedule to evaluate and demonstrate or restore the integrity of
the liner system in cell #E6, due within 14 days of the Effective Date (19.f.) 8-Feb-11 4-Feb-11 10-Feb-11 NA NA 10-Feb-11
Complete construction of a functional storm water diversion structure on the west side above cell #E6, due
within 21 days of the Effective Date (19.b.) 15-Feb-11 15-Feb-11 16-Feb-11 NA NA 16-Feb-11
Submit Post-Assessment letter report documenting the results of the piezometric assessment (19.e.) 7-Mar-11 25-Feb-11 3-Mar-11 NA NA 4-Mar-11
Condition 5) of EPA 28-Jan-11 Approval to Operate Cell #E6: No later than fifteen (35 25 days [Extension
granted to WMH by EPA on 2/10/11]) after the completion of a functional storm water division structure
(Western Drainage System) as required in 19.b. of EPA's Order, WM must revise and submit to EPA its
SWPCP to incorporate the functional Western Drainage System and all ancillary storm water connections into
its revised SWPCP consistent with the requirements of its storm water general permit. 12-Mar-11 11-Mar-11 15-Mar-11 2-May-11
Complete restoration of the sediment basin system to its intended capacity and function by implementing the
approved Work Plan (19.h.) 15-May-11
Complete liner repairs in accordance with the EPA-approved "Waimanalo Gulch Landfill Workplan for Liner
Evaluation and Repair," including submission of the Construction Quality Assurance ("CQA") report(s) (19.f) 15-May-11
In event of emergency situation that causes or threatens a release of Waste Material form the Site:

Immediately take all appropriate actions, and Immediately notify the OSC or the RAQO; if neither available,

notify EPA's Regional Duty Officer (38.) As Required
TBD (project 14

Submit Final Report, due 60 days after completing all Work (25.) July 2011)

NOTES:

1- "AOC" refers to U.S. EPA Region 9's Administrative Order on Consent for Removal Action, CERCLA Docket No. 09-2011
0007 and RCRA Docket No. 7003-09-2011-0001 of 25 January 2011.

2- "NA" means Not Applicable.

3- ltalicized dates are either as proposed by EPA in comments back to WMH, or projected (e.g.,

4- Revised SWPCP to be submitted by 02 May 2011 as agreed on 22 March 2011.

File Name: AOC task due dates-WGSL.xls

Page 2 of 2




